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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of September 2008.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Top FY 2008 Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

Completed stabilization activities on the 232-Z duct in the 291-Z building.
Completed 216-Z-9 Facility Condition Analysis.

Issued the Removal Action Work Plan (RAWP) for the removal of the 216-Z-9 structures five months
ahead of the 9/30/08 commitment date.

Completed process equipment removal on glove box HA-23S.
Completed cleanout of the Plutonium Reclamation Facility (PRF) column glove box 42.

Completed FY 2008 progress toward de-inventory of PFP DOE-STD-3013 containers.
— Reconciled planned versus action shipment through September 2008.

Issued contract for fabrication of 13 Hanford Unirradiated Fuel Package (HUFP) shipping containers.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

K East Basin Deactivation and Decommissioning (D&D):
— Completed removal of the K East Basin Superstructure.
— Completed downgrade of the K East Basin.

KBC Project:

— Completed successful Operational Readiness Review for restart of Multi-Canister Overpack (MCO)
operations at K West and the Cold Vacuum Drying Facility (CVDF).

— Completed shipment of all found fuel from the K West Basin (shipped MCOs 387 and 388).

— Completed all canister debris sorting from K West Basin.

— Accepted three additional PAS-1 casks from Washington Closure with found fuel.

— Completed K West final pass vacuuming.

STP:
— STP established a robust testing capability at the Maintenance and Storage Facility (MASF).
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Top FY 2008 Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

e Transuranic (TRU) Waste: completed 54 shipments (550 cubic meters [m3]) to the Waste Isolation Pilot
Plant (WIPP); certified a total of 2,987 m3 in FY 2008.

¢ TRU Waste Retrieval: a total of 3,064 m?3 of suspect TRU waste was retrieved.
¢ Mixed Low-Level Waste (MLLW) Processing:

- Atotal of 1,117 m3 of M-91-42 waste (contact-handled MLLW) was dispositioned in FY 2008.
-~ Atotal of 137 m3 of M-91-43 waste (remote-handled and contact-handled MLLW in large
containers) was dispositioned in FY 2008.

¢ Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestones: seven of seven
milestones due in FY 2008 were completed on or ahead of schedule.

Safeguards and Security (PBS RL-0020)

o Safeguards and Security Project was recertified as Voluntary Protection Program (VPP) “Star” Site.
¢ Implemented Slightly Irradiated Fuel Program.
¢ Installed the Joint Conflict and Tactical Simulation (JCATS) system.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

¢ Completed the FY 2008 contract deliverable for administrative well decommissioning; a total of 2,525
wells have been decommissioned.

e Completed all 51 sites as outlined in the Sampling Analysis Instructions.

e Completed Tri-Party Agreement Milestone M-24-57P, “Complete 15 Groundwater Monitoring Wells by
September 30, 2008” more than nine months ahead of time.

e Completed the 200-ZP-1 Pump and Treat four-well expansion two weeks ahead of schedule.

e Completed the 100-NR-2 apatite barrier injections for chromium 6 plume control six weeks ahead of
schedule.
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Top FY 2008 Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Completed 231-Z Nuclear Facility Hazard Reduction.
Completed excavation for 29,000 tons of contaminated soil in the BC Control Area.
Completed draining the PUREX V-11 tank and shipment to the Effluent Treatment Facility.

Completed modifications and upgrades to 181B and 182B facilities to minimize chances of an event that
could disrupt the flow of export water to the 200 Area Plateau (Project L-626, 100B Area Export Water
System Reliability Enhancements).

Completed mortar lining of a 12-inch diameter sanitary water line located in the 200 East Area that
furnishes water to the 200 East Tank Farm facilities and the Waste Treatment Plant (Project L-429,
Mortar Lining 4th Street — 200 East Area).

Implemented Doe Order 430.1B, Real Property Asset Management.

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)
(PBS RL-0042)

Removed the last nuclear fuel from FFTF with the completion of 11 Fuel Shipments to the Idaho
National Laboratory (INL) one month earlier than planned.

Completed lay-up of Interim Examination and Maintenance (IEM) Cell on July 23, 2008, two months
ahead of schedule.

Removed five polychlorinated biphenyl (PCB ) transformers, then shipped them and approximately
2,250 gallons of PCB coolant offsite.

Deactivated the FFTF liquid radioactive waste system and transferred approximately 4,200 gallons of
liquid low level radioactive waste (water) to the Liquid Effluent Receiving Facility.

Completed disposition of spare parts and vacated five warehouses in the 400 area.
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Notable September Accomplishments

Nuclear Materials Stabilization and Disposition
(PBS RL-0011)

Disposition the PFP Facility

e Completed process equipment removal from PRF column gloveboxes 50 and 60 to the point that CA and
CC column removal work was initiated.

e Resumed planning activities for 234-5Z Active Remote Mechanical A and Remote Mechanical C
(RMA/RMC) D&D scope.

SNF Stabilization and Disposition (PBS RL-0012)

e K East D&D Project (D&D):
— Completed removal of the K East Basin Superstructure (September 18, 2008).
— Removed balance of K East Hose-in-Hose and disposed of it at ERDF.

« KBC Project — Legacy Fuel Removal:
—  Shipped MCO 388 to the Canister Storage Building (CSB) with found fuel from K West Basin.

¢ K West Floor and Pit Sludge Retrieval (FPSR)

— Completed 30 percent component designs for the above and below-water "Direct Grouting"
systems.

— Implemented DOE-STD1189 Safety-in-Design standard with the "Direct Grout" designs.
— Initiated Alternatives Analysis per DOE O 413.3A and Critical Decision (CD)-1 guidance.

— Completed analysis that allows the project to size separate the Knock-Out Pot (KOP) sludge
stream, which will allow the >600 micron material to be handled in a similar process as Spent
Nuclear Fuel.

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

e Completed seven shipments (59 m?3) of TRU waste to WIPP in September.
e Atotal of 490 m? of suspect TRU waste was retrieved during September
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Notable September Accomplishments, continued

Safeguards and Security (PBS RL-0020)

Submitted the Hanford Patrol FY 2009 Annual Training Plan to RL.

Hanford Patrol Pistol team earned 158 awards at the National Police Pistol Competition held
in Albuguerque. (This was the greatest number of awards ever earned by Hanford Patrol in an event.)

Submitted the 2008 Site Safeguards and Security Plan (SSSP).

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

River Corridor:

— Completed the bulk of the construction activity associated with the KX Expansion Pump-and-Treat
System on September 22, 2008

Central Plateau:

— At 200-BC-1, completed all 16 Direct Push Technology (DPT) boreholes and the gamma and
neutron logging in the B-53 trench. Also: completed the eight DPT boreholes and slim-line
gamma logging in the B-14 Crib footprint.

— At 200-CW-1, geophysical logging has been completed in the four shallow DPT boreholes in
216-T-4B, and five in B Pond were completed September 18, 2008.

— At 200-IS-1, all 68 direct pushes are complete and all logging has been completed.
Integration:
— Completed 83 percent of baseline wells to be sampled (2024 of 2403 wells).

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Issued BC Cribs Environmental Restoration Contract (ERC) Validation Report.
Completed gamma and neutron logging of the sixteen shallow DPT boreholes in 200-B-53A trench.

Completed Executive Order 13423, Transformational Energy Action Management Initiatives, and DOE
Order 430.2B (gap analysis related to the National Energy Policy Act).
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Notable September Accomplishments, continued

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)
(PBS RL-0042)

¢ Vacated 4732-A Warehouse.
e Shipped PCB Transformer X-11 offsite.

Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

K Basins Closure Project
— Major fuel processing equipment failures.
— Maintaining qualified staff.
—  Multi-Canister Overpack minimum weight.

« K East D&D Project
— Change from One Time Request for Shipping (OTRS) to Special Packaging Authorization
(SPA) has added complexity to project requirements.
— Hazards Analysis for the lower section of basin demolition.

— FY 2010 funding targets did not support processing KOP via the MCO alternative. This will
limit project scope per the priorities reviewed with RL.

— Uncertainty in disposal path for the KOP sludge, due to suspension of commingling with
Settler Tank Sludge.

— Addressing potential for a new RH-TRU storage facility
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Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning. Safety and health statistical data is
presented below. The safety charts are reported according to Occupational Safety and Health

Administration (OSHA) standards.

Total OSHA Recordable Case Rate:

OSHA Recordable Case Rate
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There were three recordable injuries
reported in September, one of which
was a Restricted Work Activity case.
The OSHA case rate remains stable;
calendar year and fiscal year rates are
slightly above the Fluor corporate goal.

OSHA Days Away From Work (DAFW) Case Rate:
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There were no DAFW injuries reported
in September. The case rate remains
stable on the 0.17 baseline.
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Safety Overview, continued

First Aid Case Rate:

First Aid C’a\se Rate

16 August and September have

14 returned to baseline following the
significant increase noted for May

12

and July. Source of increase was

primarily due to the usual seasonal
insect bites.
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Days Away Restricted/Transferred (DART) Case Rate:

DART Case Rate

4 There was one DART case in
CY=0.37 September. The case rate remains
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Schedule/Cost Performance ($M)

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented
below. Variances addressed are at the Cumulative-to-Date level.

Schedule

Current P el’i o d (S eptemb er) Bwu:?keted Cost of zl;:rg:ted Cost of wA:rt:al Cost of Vs;}i\:::;es "“’:Z""e va :::; s Cost \(:nriance CB‘::::;tt II'AJt"
HQ-0012X SNF Stablization and Disposition Storage Ops $0.0) $0.0 $0.0 $0.0 0.0% $0.0) 0.0% $0.0
RL-0011 Nuclear Materials Stabilization & Disposition $6.2 $8.7 $9.7 $2.5 40.2% -$0.9 -10.8%| $87.4
RL-0012  SNF Stabilization & Disposition $11.4 $12.3 $13.6 $0.9 7.9% -$1.3 -10.8% $99.0
RL-0013  Solid Waste Stabilization & Disposition $36.3| $24.7 $26.5 -$11.6 -32.0%| -$1.8| -7.3% $227.4
RL-0020  Safeguards & Security $8.6) $8.4 $9.4 -$0.2 -2.7% -$1.0) -12.3% $75.8
RL-0030 gg:e& Water diation, Gr /vad $11.1 $13.2 $15.4 $2.1 18.8%)|  -$2.2 -16.4% $103.0
RL-0040 Nuclear Facility D&D, Remainder of Hanford $13.2 $9.4 $13.7 -$3.8 -28.6% -$4.3 -45.1% $80.2
RL-0041  Nuclear Facility D&D, RC Closure Project $0.4 $0.7 $0.2 $0.3 71.0% $0.5 71.1% $2.7
RL-0042  FFTF Project $2.2, $1.8 $2.2 -$0.4 -17.0% -$0.4/ -22.9% $19.4
RL-0043  HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
RL-0080 Operate Waste Disposal Facility $0.2 $0.3 $0.3 $0.0 15.8% $0.0 -7.7% $2.3
HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
Subtotal Sub-project Work scope $89.7 $79.5 $91.0[ -$10.2| -11.4%] -$11.5| -14.5% $697.2
4.4.6.1+.2 Request for Services & HAMMER RFSs $10.1 $10.2 $8.2 $0.1 0.0% $2.1 20.2% $31.4
4.4.6.3 Work Orders from PNNL $0.7| $0.7 $0.8 $0.0 -1.6% -$0.2] -27.4%| $5.2
4.4.6.4 Work Orders from BHI $0.0) $0.0 $0.0 $0.0 0.0% $0.0) 0.0% $0.0
4.4.6.6 Work Orders from BNI $0.0| $0.0 $0.0 $0.0 0.0% $0.0| 57.7% $0.2
4.4.6.7 Work Orders from CH2M HILL $5.4 $5.4 $3.8 $0.0 0.0% $1.5 28.7% $31.6
4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 53.2% $0.2
4.4.6.10  Work Orders from ATL $0.0) $0.0 $0.0 $0.0 0.0% $0.0) 64.4% $0.1
4.4.6.11  Work Orders from WCH $0.6 $0.6 $0.6 $0.0 0.0% $0.0 -3.9% $4.8
4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.2 $0.0 0.0%| -$0.1 -89.3% $1.0
Total Work For Others $17.0 $17.1 $13.8 $0.1 0.6% $3.3 19.5% $74.5
Total FH Contract Work scope $106.8 $96.5 $104.8| -$10.3| -9.6%| -$8.3 -8.7% $771.7
Schedule N Budget At
Cumulative-To-Date (FY 2004-Present) | Syt eny | Moo | wivmmety | (i | Ve | yoiZm | 0™ | compitin” s
HQ-0012X SNF ization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5
RL-0011  Nuclear Materials Stabilization & Disposition $671.3 $670.6 $627.5 -$0.7 -0.1% $43.1 6.4% $671.3
RL-0012  SNF Stabilization & Disposition $598.1 $594.7 $670.8 -$3.4 -0.6% -$76.1 -12.8% $598.1
RL-0013  Solid Waste Stabilization & Disposition $874.3 $861.8 $848.8 -$12.6 -1.4% $13.0 1.5% $874.3
RL-0020  Safeguards & Security $340.2 $339.4 $335.6 -$0.8 -0.2% $3.8 1.1% $340.2
RL-0030 ::::‘ Water Remediation, Groundwater/Vadose $311.6 $307.1 $308.7 -$4.4 -1.4%|  -$1.5 -0.5% $311.6
RL-0040  Nuclear Facility D&D, Remainder of Hanford $335.8 $324.6 $317.7 -$11.2 -3.3% $6.8 2.1% $335.8
RL-0041 Nuclear Facility D&D, River Corridor Closure $33.1 $33.1 $28.9 $0.0 0.0% $4.2 12.7% $33.1
RL-0042 FFTF Project $168.4| $166.9 $164.6 -$1.5 -0.9% $2.3 1.4% $168.4
RL-0043 HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.7% $7.3
RL-0080  Operate Waste Disposal Facility $19.3 $18.7 $16.6 -$0.6 -2.9% $2.2 11.5% $19.3
HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0
Subtotal Sub-project Work scope $3,370.0] $3,334.6] $3,336.9] -$35.4] -1.0%| -$2.3 -0.1%] $3,370.0
4.4.6.1+.2 Request for Services & HAMMER RFSs $87.1 $85.7 $71.0| -$1.4| -1.6% $14.7| 17.2% $87.1
4.4.6.3 Work Orders from PNNL $40.0 $39.9 $37.3| $0.0| -0.1% $2.7] 6.7% $40.0
4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3| -$0.4| -7.2% $0.7| 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2] $0.0| 0.0% $0.1 35.2% $0.3
4.4.6.6 Work Orders from BNI $1.7 $1.6 $0.7| $0.0| -0.2% $0.9 54.7% $1.7
4.4.6.7 Work Orders from CH2M HILL $180.7 $180.3 $158.3 -$0.4| -0.2% $22.0 12.2% $180.7
4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $1.3 $1.3 $1.1 $0.0) 0.0% $0.2, 15.2% $1.3
4.4.6.10  Work Orders from ATL $0.3 $0.3 $0.3| $0.0) 0.0% $0.1 27.9% $0.3
4.4.6.11  Work Orders from WCH $16.3 $16.1 $15.0| -$0.2 -1.1% $1.2) 7.2% $16.3
4.4.6.12 RFSs from National Guard Bureau $2.3 $2.3 $2.2 $0.0 0.0% $0.1 5.0% $2.3
Total Work For Others $338.7 $336.3 $292.6] -$2.4| -0.7%| $43.7 13.0% $338.7
Total FH Contract Work scope $3,708.7| $3,670.9] $3,629.5 -$37.8] -1.0%| $41.4 1.1%| $3,708.7

NOTE: Numbers rounded to nearest $0.1M.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a
-$37.7M/-1.0 percent unfavorable variance. The most significant schedule variances are discussed in
Section D, Nuclear Facility D&D, Remainder of Hanford, and Section F, Solid Waste Stabilization and
Disposition.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$41.4M/+1.1
percent variance. The most significant cost variances are discussed in Section B, Nuclear Materials
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.
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Schedule/Cost Performance ($M), continued

Performance Status
CTD and Monthly ($M)
146.3 - 4000.0
133.0 + 3800.0
119.7 - 3600.0
Y 1064 + 3400.0 )
8 £
£ 93.1 132000 ®
S 79.8 - E
€ + 3000.0 S
D 66.5 5
- + 2800.0 a
= 53.2 - a
= + 2600.0 =
5 39.9 Q
= 26.6 1 + 2400.0
13.3 — 2200.0
0.0 - 2000.0
Oct-07 [Nov-07| Dec-07 | Jan-08 | Feb-08 | Mar-08 | Apr-08 | May-08| Jun-08 | Jul-08 |Aug-08|Sep-08
mmmMonthlyBCWS | 44.2 | 60.9 | 60.6 | 58.8 | 57.5 | 58.2 | 48.4 | 74.7 | 59.0 | 73.6 | 69.2 | 106.7
C——IMonthlyBCWP | 49.0 | 58.3 | 57.7 | 555 | 47.2 | 56.4 | 66.7 | 70.1 | 58.6 | 72.1 | 74.1 | 96.6
——IMonthlyACWP | 37.0 | 66.1 | 58.7 | 57.1 | 52.6 | 459 | 56.4 | 73.8 | 60.0 | 71.2 | 59.0 | 104.8
—=—CTD BCWS 2981.2(3042.1(3102.7 | 3161.5 | 3219.0| 3277.1 | 3325.5| 3400.2| 3459.2 | 3532.93602.0| 3708.7
£—CTD BCWP 2957.5(3015.7 | 3073.5|3129.1|3176.2| 3232.6 | 3299.4| 3369.4 | 3428.1 | 3500.2 | 3574.3| 3670.9
—0—CTD ACWP 2924.4(2990.53049.0 | 3106.2 | 3158.8|3204.7 | 3261.2| 3334.9|3394.8 | 3465.9 | 3524.8| 3629.5
FY 2008 FH Funds vs. Spend Forecast ($M)
. Total FY 2008 FY 2008 Variance
PBS Title PBS Funding Actual Costs +/(-)
SNF Stablization and Disposition Storage Ops | HQ-0012X $0 $0 $0
Nuclear Materials Stabilization & Disposition RL-0011 $89.1 $81.0 $8.1
SNF Stabilization & Disposition RL-0012 $107.4 $107.3 $0.1
Solid Waste Stabilization & Disposition RL-0013 $248.5 $233.3 $15.2
Safeguards & Security RL-0020 $86.9 $76.6 $10.4
Soil and Water Remediation, Groundwater/ RL-0030 $113.7 $106.4 $7.3
Vadose Zone
Nuclear Facility D&D, Remainder of Hanford RL-0040 $88.8 $84.5 $4.3
Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $3.0 $0.0
FFTF Project RL-0042 $22.3 $21.3 $1.1
HAMMER RL-0043 $0.1 $0.1 $0.0
Operate Waste Disposal Facility RL-0080 $3.5 $3.5 $0.0
HAMMER HQ-MS100 $0.0 $0.0 $0.0
Total FH $763.4 $717.1 $46.3
NOTE: Numbers rounded to nearest $0.1M.
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Milestone Performance

Tri-Party Agreement milestones represent significant events in project execution. DOE Enforceable
Agreement milestones were established to provide high-level visibility to critical deliverables and specific
status on the accomplishment of these key events. The FY 2008 Enforceable Agreement milestone
information provided herein is based upon the current baseline including RL-approved changes. Changes
from month-to-month in both the total number of milestones to be completed and in the forecast status of
upcoming milestones are the result of Baseline Change Request (BCRs) approved during the reporting
period.

Enforceable Agreement milestone, M-091-42], “Certify 4,200 Cubic Meters Contact-Handled Transuranic
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.* This milestone’s completion is projected
outside of the FH contract term as quantities are unachievable due to the combination of waste not being
available, and necessary throughput exceeds TRU waste processing capacity.

Note: the table below reflects data from the Hanford Site Technical Database. All of the Tri-Party
Agreement Enforceable Agreement milestones due in FY 2008 are reported herein, including any completed
in previous years (e.g., FY 2006 or FY 2007).

* See letter FH-0701993 R1

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE Completed Comg:‘eted Completed| /. o|Forecast Forg:ast Forecast| Total
Earl Lat Earl Lat FY 2008
arly sc e arly | ate
Enforceable Agreement 16 0 0 1 0 0 0 17

Gold Metrics

Measure/Units 1st 2nd 3rd Jul Aug Sep 4th | FY 2008 | FY 2008
Qtr Qtr Qtr 2008 | 2008 | 2008 Qtr | To Date | Total

Nuclear Facility Completions RL Planned - - - - - - - - -
(# of facilities) Actual - - - - - - - - -
Radioactive Facility Completions RL Planned - - - - - - -
(# of facilities) Actual - - - - - - - - -
Industrial Facility Completions RL Planned - - - - - - - -
(# of facilities) Actual - 1 - 2 7 1 10 1 1
Remediation Complete RL Planned - - - 9 9 - 9
(# of release sites) Actual - - - - - - -
Spent Nuclear Fuel packaged for final| RL Planned = = = = = = - - -
disposition (MTHM) Actual 0.19| 0.05 - - - - 0.23 0.23
Transuranic Waste shipped for RL Planned 118 118 118 39 39 39 118 470 470
disposal at WIPP (cubic meters) Actual 119 138 155 71 8 59 138 549 549
Low-Level and Mixed Low-Level RL Planned 27 27 27 9 9 9 27 106 106
Waste disposed (cubic meters) Actual 855 178 256 28 93 105 226 1,514 1,514

There was ibe Industrial Facility dispositioned in September. Building MO731, mobile office at Gate 813
was removed on September 29, 2008.
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PHMC Performance Report
Section A

September 2008
Overview

Government Furnished Services/Items

There are no RL GFS/I action/commitments required within the next 30 days (including any open Items from
prior periods) to support FH’s accelerated cleanup. NOTE: GFS/I data is through October 15, 2007.

Contract Deliverables

Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s

accelerated cleanup. Only data for the next 30 days (including any open Contract Deliverables from prior
periods) are shown. Items highlighted in “gold” reflect the affected PI. Items in “pink” reflect an overdue
status. NOTE: All contract deliverable data is through October 15, 2008.

Needed
FH Letter | GFS/GFI
. A . . No. & I —
Ref ID SOW Section WBS Scope | Responsibility [ Requirement | Deliverable Date RL Letter
Completed |No. & Date
Completed
CD0097 [PHMC, C.4.2.2 4.03.01.07.08 |+ Business * PHMC Utilization and Disposal of Excess &
DELIVERABLES, Asset Services C4.22 Surplus Personal Property Report
DEL IVERABLES/COMPLET [Disposition DELIVERABLE Due: Annually
IONS (Investment S Utilization
Recovery and Disposal
Operations) of Excess &
Surplus
Personal
Property
Report (2008)
Planned: 31
October
2008
CD0108 [PHMC, C.3.8.1 4.02.06 » Waste * PHMC Department of Natural Resources Land
DELIVERABLES, Maintain Safe |Stabilization & C.3.81, Lease Monitoring Report
DELIVERABLES/COMPLET (& Compliant  |Disposition DELIVERABLE Due: Monthly
IONS 200 Area S Department
TEDF ) of Natural
Operations Resources
4-0:2-07 Land Lease
Maintain Safe Monitoring
& Compliant Report (Sep
300 Area 2008)
TEDF ) Planned: 31
Operations October
2008
CDO0111 [PHMC. C4.2.34 4.03.01.07.08 |+ Business * PHMC Physical Inventory Report
DELIVERABLES, Property Services C.4.2.34, Due: Annually
DELIVERABLES/COMPLET [System DELIVERABLE Physical
IONS Management S Inventory
Report (2008)
Planned: 01
November
2008
Continued on next page
DOE/RL-2000-76, Rev. 95 Overview A:
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PHMC Performance Report

September 2008

Section A Overview
Contract Deliverables, continued
Needed
FH Letter | GFS/GFI
. I . . No. &
Ref ID SOW Section WBS Scope | Responsibility | Requirement| Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0114 [PHMC, C.4.2.41, 4.03.05.06 » Safeguards & |+ PHMC Nuclear Material Accountability
DELIVERABLES Material Security c4.2.41 Transaction Data Report
DELIVERABLES/COMPLET [Control and DELIVERABLE Due: Monthly
IONS Accountability S Nuclear
Material
Accountability
Transaction
Data Report
(Sep 2008)
Planned: 13
October
2008
CD0115 [PHMC, C.4.2.41 4.03.05.07 » Safeguards & |+ PHMC Nuclear Material Balance Report
DELIVERABLES Safeguards & [Security C4.2.41 Due: Monthly
DELIVERABLES/COMPLET |Security DELIVERABLE |Nuclear
IONS S Material
Balance
Report (Sep
2008)
Planned: 15
October
2008
CD0116 [PHMC, C.4.2.41 4.03.05.07 » Safeguards & |+ PHMC, Status Report on DOE Findings
DELIVERABLES Safeguards & |[Security C4.2.41 Due: Quarterly
DELIVERABLES/COMPLET [Security DELIVERABLE [giatus Report
LONS S on DOE
Findings (4th
Qtr 2008)
Planned: 20
October
2008
CD0119 [PHMC, C.4.2.41 4.03.05.03 » Safeguards & |+ PHMC, Classification Officers Report
DELIVERABLES Information Security c4.2.41 Due: Quarterly
DELIVERABLES/COMPLET [Security DELIVERABLE |G)assification
IONS S Officers
Report (4th
Qtr 2008)
Planned: 20
October 2008
CD0120 |[PHMC, C.4.2.41, 4.03.05.06 » Safeguards & |+ PHMC Category of Ending Inventory Report
DELIVERABLES Material Security c4.2.41 Due: Quarterly
DELIVERABLES/COMPLET [Control and DELIVERABLE [Category of
IONS Accountability S Ending
Inventory
Report (4th
Qtr 2008)
Planned: 15
October 2008
Continued on next page
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PHMC Performance Report

September 2008

Section A Overview
Contract Deliverables, continued
Needed
FH Letter | GFS/GFI
. A . . No. &
Ref ID SOW Section WBS Scope | Responsibility | Requirement| Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0122 |[PHMC, C.4.2.41, 4.03.05.01 » Safeguards & |+ PHMC Protective Force Strength Report
DELIVERABLES Hanford Patrol |Security c4.2.41 Due: Quarterly
DELIVERABLES/COMPLET DELIVERABLE [protective
IONS S Force
Strength
Report (4th
Qtr 2008)
Planned: 20
October 2008
CD0169 |PHMC, C.5.34 4.04.04 * Project Systems |« PHMC Project Hanford Management Contract
DELIVERABLES Contract & Support C5.3.4 Performance Report
DELIVERABLES/COMPLET [Reporting DELIVERABLE Due: Monthly
IONS (Baseline) S Project
Hanford
Management
Contract
Performance
Report (Sep
2008)
Planned: 28
October 2008
CD0173 [PHMC, C.5.3.1 4.04.02 * Business * PHMC Financial Information System (FIS)
DELIVERABLES Accounting Services C.5.3.1 Management & Reporting System
DELIVERABLES/COMPLET [System DELIVERABLE (MARS)
IONS S Due: Month-End Deadlines
Financial
Information
System (FIS)
Management
& Reporting
System
(MARS) (Sep
2008)
Planned: 10
October 2008
CD0177 (PHMC. C.4.2.19, 4.04.02 * Business * PHMC U.S. Department of Labor Form 5500 -
DELIVERABLES Accounting Services C4.2.19 Annual Return of Fiduciary of Employer
DELIVERABLES/COMPLET [System DELIVERABLE Benefit Trust
IONS S Due: Annually
u.s.
Department of
Labor Form
5500 - Annual
Return of
Fiduciary of
Employer
Benefit Trust
(2008)
Planned: 15
October 2008
Continued on next page
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PHMC Performance Report September 2008
Section A Overview

Contract Deliverables, continued

Needed
FH Letter | GFS/GFI
. A . . No. &
Ref ID SOW Section WBS Scope | Responsibility | Requirement| Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0210 [PHMC, C.5.94 4.03.01.01.01 |+ Closure Services|* PHMC FH Annual Energy Management Report
DELIVERABLES, Energy & Infrastructure  |C.5.9.4, Due: Annually
DELIVERABLES/COMPLET [Management DELIVERABLE [FH Annual GF0152
IONS S Energy DOE
Management guidance for
Report (2008) Annual
Planned: 09 Energy
November Managemen
2008 t Report.
(2008)
CD0271 [PHMC, C.5.3.1 4.04.02 * Business * PHMC, Depreciation Charges
DELIVERABLES Accounting Services C.5.3.1 Due: Monthly
DELIVERABLES/COMPLET [System DELIVERABLE Depreciation
IONS S Charges (Sep
2008)
Planned: 10
October 2008
CD0272 [PHMC, C.5.34 4.04.03.14 » Workforce * PHMC, Equal Employment Opportunity (EEO)1
DELIVERABLES Contract Services C53.4 Report - Required by and sent to the
DELIVERABLES/COMPLET [Reporting DELIVERABLE U.S. Department of Labor
IONS (Human S Due: Annually
Resources) Equal
Employment
Opportunity
(EEO)1
Report -
Required by
and sent to
the U.S.
Department of
Labor (2008)
Planned: 31
October 2008
CD0273 [PHMC, C.5.3.1 4.04.02 * Business * PHMC, Erroneous Payment Report
DELIVERABLES Accounting Services C.5.3.1 Due: Quarterly
DELIVERABLES/COMPLET [System DELIVERABLE |Erroneous
IONS S Payment
Report (4th
Qtr 2008)
Planned: 15
October 2008

Continued on next page
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PHMC Performance Report September 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter | GFS/GFI
. A . . No. &
Ref ID SOW Section WBS Scope | Responsibility | Requirement | Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0277 |PHMC, C.5.3.1 4.04.02 * Business * PHMC Fiscal Year 200X Travel Target Report
DELIVERABLES Accounting Services C.5.3.1 [include FY200X Travel Target for
DELIVERABLES/COMPLET [System DELIVERABLE | following year in End of FY Report]
IONS S Due: Semi-Annual as requested
Fiscal Year
2008 Travel
Target Report
[include
FY200X
Travel Target
for following
year in End of
FY Report]
(2nd Half
FY2008)
Planned: 19
October 2008
CD0281 (PHMC, C.5.3.1 4.04.02 * Business « PHMC, Fluor Hanford, Inc., Cost Submittal
DELIVERABLES Accounting Services C.5.3.1 FHXXXX
DELIVERABLES/COMPLET [System DELIVERABLE Due: Monthly
LONS S Fluor Hanford,
Inc., Cost
Submittal
FHXXXX (Sep
2008)
Planned: 10
October 2008
CD0284 |PHMC, C.5.3.2 4.04.04 * Project Systems |+ PHMC, GFS/I Report
DELIVERABLES Baseline & Support €532 Due: Quarterly
DELIVERABLES/COMPLET DELIVERABLE [GFg) Report
IONS S (4th Qtr2008)
Planned: 15
October 2008
CD0285 [PHMC, C.5.34 4.04.03.05 * Internal Audit * PHMC, Internal Audit Quarterly Status Report
DELIVERABLES Contract C5.34 Due: Quarterly
DELIVERABLES/COMPLET [Reporting DELIVERABLE [|nternal Audit
IONS (Internal Audit) S Quarterly
Status Report
(4th Qtr 2008)
Planned: 20
October 2008
CDo0288 [PHMC, C.5.1.1 4.04.03.03 + Environment, * PHMC National Pollutant Discharge Elimination
DELIVERABLES Environmental [Health, Safety, & |C.5.1.1 System Discharge Monitoring Report
DELIVERABLES/COMPLET [Protection Quality DELIVERABLE Due: Monthly
IONS S National
Pollutant
Discharge
Elimination
System
Discharge
Monitoring
Report (Sep
2008)
Planned: 25
October 2008
Continued on next page
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PHMC Performance Report September 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter | GFS/GFI
. A . . No. &
Ref ID SOW Section WBS Scope | Responsibility | Requirement| Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0290 (PHMC. C.5.34 4.03.01.07.08 | Business * PHMC Procurement Balanced Scorecard
DELIVERABLES Contract Services C534 Due: Annually
DELIVERABLES/COMPLET [Reporting DELIVERABLE |procurement
IONS (Acquisitions) S Balanced
Scorecard (FY
2008)
Planned: 31
October 2008
CD0298 [PHMC, C.5.34 4.04.03.14 » Workforce * PHMC, VETS-100 Report - Required by and sent
DELIVERABLES Contract Services G534 to the U.S. Department of Labor
DELIVERABLES/COMPLET [Reporting DELIVERABLE Due: Annually
IONS (Human S VETS-100
Resources) Report -
Required by
and sent to
the U.S.
Department of
Labor (2008)
Planned: 31
October 2008
CD0300 [PHMC, C.4.252 4.03.01.01.03 |+ Closure Services|s PHMC 200E, 200W, 400 Area Drinking Water
DELIVERABLES Utilities & Infrastructure  |C.4.2.52 Report
DELIVERABLES/COMPLET [Operations DELIVERABLE Due: Monthly
LONS and S 200E, 200W,
Maintenance-- 400 Area
Water Drinking
Compliance Water Report
and Sampling (Sep 2008)
Planned: 10
October 2008
CD0401 [PHMC, C.4.2.11, 4.04.03.11  Environment, * PHMC Performance Analyses and Identification
DELIVERABLES Operations Health, Safety, & [C.4.2.11 of Recurring Occurrences (Quarterly)
DELIVERABLES/COMPLET [Assurance Quality DELIVERABLE [performance
IONS S Analyses and
Identification
of Recurring
Occurrence
(4th Qtr 2008)
Planned: 20
October 2008
CD0601 [PHMC, C.5.34 4.04.03.14 » Workforce * PHMC, Davis-Bacon Semi-Annual Enforcement
DELIVERABLES Contract Services G534 Report
DELIVERABLES/COMPLET [Reporting DELIVERABLE | Due: Semi-Annually by the 1st Friday of
IONS (Human S April and October
Resources) Davis-Bacon
Semi-Annual
Enforcement
Report (2nd
half FY2008)
Planned: 15
October 2008
Continued on next page
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PHMC Performance Report September 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter | GFS/GFI
. A . . No. &
Ref ID SOW Section WBS Scope | Responsibility | Requirement| Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0604 |PHMC, C.5.9.7 4.04.03.03 » Environment, * PHMC TPA milestone status reports and
DELIVERABLES TPA Support  |Health, Safety, & [C.5.9.7 statistics
DELIVERABLES/COMPLET Quality DELIVERABLE Due: Monthly
IONS S TPA
milestone
status reports
and statistics
(Sep 2008)
Planned: 15
October 2008
CD0640 [PHMC, C.4.2.54 4.04.03.14 » Workforce * PHMC, [Fernald Legacy] Cost Management and
DELIVERABLES Hanford Site  |Services C.4.2.54 Status Report for each Legacy Plan (See
DELIVERABLES Benéefit Plans DELIVERABLE H.26(a)(10)) ( Quartery)
for Employees S Cost
and Retirees * PHMC Management
H.26(a)(10) and Status
Report for
each Legacy
Plan (See
H.26(a)(10))
(4th Qtr 2008)
Planned: 14
November
2008
CD0642 [PHMC, C.4.2.54 4.04.03.14 » Workforce * PHMC, [Fernald Legacy] U.S. Department of
DELIVERABLES Hanford Site |Services C.4.2.54 Labor Form 5500s - Annual Return of
DELIVERABLES Benéfit Plans DELIVERABLE (Fiduciary of Employer Benefit Trust (See|
for Employees S H.26(a)(10)) (Annually)
and Retirees * PHMC us.
H.26(a)(10) Department of
Labor Form
5500s -
Annual Return
of Fiduciary of
Employer
Benefit Trust
(See
H.26(a)(10))
(2008)
Planned: 03
November
2008
CD0645 [PHMC, C.4.2.54, 4.04.03.14 » Workforce * PHMC, [Fernald Legacy] Pension Plan Actuarial
DELIVERABLES, Hanford Site |Services C4.2.54, Valuation Report (See H.26(a)(10))
DELIVERABLES Benefit Plans DELIVERABLE (Annually)
for Employees S Pension Plan
and Retirees * PHMC, Actuarial
H.26(2)(10) Valuation
Report (See
H.26(a)(10))
(2008)
Planned: 16
October 2008
Continued on next page
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erformance Report

September 2008

Section A Overview
Contract Deliverables, continued
Needed
FH Letter | GFS/GFI
. - . . No. &
Ref ID SOW Section WBS Scope | Responsibility | Requirement| Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0648 [PHMC, C.4.2.54, 4.04.03.14 » Workforce PHMC [Fernald Legacy] Pension Trust
DELIVERABLES Hanford Site |Services C.4.2.54 Statement (See H.26(b)(1)(ii)) (Quarterly)
DELIVERABLES Benéfit Plans DELIVERABLE [pension Trust
for Employees S Statement
and Retirees * PHMC, (See
H26)(NG0)  |H.26(b)(1) i)
(4th Qtr2008)
Planned: 14
November
2008
Overview A: 20
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